RESOLUTION NO. 26-2020

A RESOLUTION APPROVING CONTRACT CHANGE ORDER NO. 3 FOR THE 2019 STREET IMPROVEMENT PROJECT FOR PRICE INCREASES IN CONCRETE AND ADDITIONAL WORK

WHEREAS, the City of Griswold has contracted with Precision Concrete Services, Inc. and I+S Group for the completion of the 2019 Street Improvement Project; and

WHEREAS, Precision Concrete Services has submitted the attached Change Order No. 3 in the amount of $6,226.81 for concrete price increases and $2,473.00 for furnishing and installation of surface drain as listed in Supplemental Instruction #3; and

WHEREAS, I+S Group has determined a need to modify the plans and specification related to drainage as listed in Supplemental Instruction #3, attached hereto,

NOW THEREFORE BE IT RESOLVED, the City of Griswold City Council approves Change Order No. 3 increasing the total project cost by $8,699.81 and directing the contractor to proceed with the additional work listed in Supplemental Instruction #3.

Moved by Askeland to adopt. Seconded by Sorensen to adopt.

PASSED and APPROVED this 10th day of February, 2020.

Adams	Aye
Askeland	Aye
Preston	Aye
Sorensen	Aye
Stapleton	Aye

_____

Mayor, Brad Rhine

Attest:_____

City Clerk, Hannah Bierbaum